

Youngstown Business Incubator

241 West Federal Street
Youngstown, OH 44503
UEI E38PN6F4AVU3 · CAGE 5EAR9

INVOICE

#R-LTM-202504
05/01/2025

BILL TO
NCDMM - America Makes
2000 Technology Drive, Suite 100
Pittsburgh, PA 15219

P.O. NUMBER 20250018
TERMS Net 30
SERVICE PERIOD 04/01/2025 – 04/30/2025
PROJECT LTM

ACTIVITY	DESCRIPTION	QTY	RATE	AMOUNT
Labor	Impact 2.0 The Last Tactical Mile Project - April 2025 · direct labour at cost <i>Engel, Gaffney</i>	1	4,369.54	4,369.54
Fringe	Fringe @ 21.90% of direct labour (4,369.54)	1	956.93	956.93
ODC's	Direct non-labour cost classified to this objective (category split not on the cost record)	1	15,190.41	15,190.41
Indirects	Indirect @ 22.48% of MTDC (20,516.88)	1	4,612.20	4,612.20

TOTAL DUE **\$25,129.08**

PROPOSED RESTATEMENT — not an invoice YBI has issued. It rebuilds the month on the negotiated rate and supersedes what was billed (18,993.52).

Labour is at cost. The original billed labour at a loaded rate, so the indirect recovery was already inside it; adding an indirect line to the labour as billed would claim indirect twice.

The category split of the non-labour is not on the cost record — the ledger carries an account and a payee, not an invoice category — so it is one line rather than a guess.

Requires a \$4.4 modification changing the basis from the 10% de minimis to the negotiated rate. Classification is complete and sealed, the rate is certified, and the 200.465 facilities carve-out has been evaluated against the estate on the record.