

Youngstown Business Incubator

241 West Federal Street
Youngstown, OH 44503
UEI E38PN6F4AVU3 · CAGE 5EAR9

INVOICE

#R-HYBRID-II-202501
02/01/2025

BILL TO
NCDMM - America Makes
2000 Technology Drive, Suite 100
Pittsburgh, PA 15219

TERMS Net 30
SERVICE PERIOD 01/01/2025 – 01/31/2025
PROJECT HYBRID-II

ACTIVITY	DESCRIPTION	QTY	RATE	AMOUNT
Labor	Hybrid Phase II - January 2025 · direct labour at cost <i>Gaffney, Negro, Longo, Jaric, Metzinger</i>	1	7,328.34	7,328.34
Fringe	Fringe @ 21.90% of direct labour (7,328.34)	1	1,604.91	1,604.91
ODC's	Direct non-labour cost classified to this objective (category split not on the cost record)	1	1,666.66	1,666.66
Indirects	Indirect @ 43.99% of MTDC (10,599.91)	1	4,662.90	4,662.90

TOTAL DUE \$15,262.81

PROPOSED RESTATEMENT — not an invoice YBI has issued. It rebuilds the month on the negotiated rate and supersedes what was billed (20,835.13).

Labour is at cost. The original billed labour at a loaded rate, so the indirect recovery was already inside it; adding an indirect line to the labour as billed would claim indirect twice.

The category split of the non-labour is not on the cost record — the ledger carries an account and a payee, not an invoice category — so it is one line rather than a guess.

Requires a \$4.4 modification changing the basis from the 10% de minimis to the negotiated rate. Classification is complete and sealed; no 200.465 facilities carve-out has been evaluated, so the rate reads high.