

Youngstown Business Incubator

241 West Federal Street
Youngstown, OH 44503
UEI E38PN6F4AVU3 · CAGE 5EAR9

INVOICE

#R-HYBRID-II-202509
10/01/2025

BILL TO
NCDMM - America Makes
2000 Technology Drive, Suite 100
Pittsburgh, PA 15219

TERMS Net 30
SERVICE PERIOD 09/01/2025 – 09/30/2025
PROJECT HYBRID-II

ACTIVITY	DESCRIPTION	QTY	RATE	AMOUNT
Labor	Hybrid Phase II - September 2025 · direct labour at cost <i>Gaffney, Negro, Longo, Jaric, Metzinger</i>	1	7,395.88	7,395.88
Fringe	Fringe @ 21.90% of direct labour (7,395.88)	1	1,619.70	1,619.70
ODC's	Direct non-labour cost classified to this objective (category split not on the cost record)	1	1,666.82	1,666.82
Indirects	Indirect @ 43.99% of MTDC (10,682.40)	1	4,699.19	4,699.19

TOTAL DUE \$15,381.59

PROPOSED RESTATEMENT — not an invoice YBI has issued. It rebuilds the month on the negotiated rate and supersedes what was billed (20,735.01).

Labour is at cost. The original billed labour at a loaded rate, so the indirect recovery was already inside it; adding an indirect line to the labour as billed would claim indirect twice.

The category split of the non-labour is not on the cost record — the ledger carries an account and a payee, not an invoice category — so it is one line rather than a guess.

Requires a \$4.4 modification changing the basis from the 10% de minimis to the negotiated rate. Classification is complete and sealed; no 200.465 facilities carve-out has been evaluated, so the rate reads high.